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Agency Number: 310 Agency: Department of Corrections 

Project Number:  08-2-022 

Institution: Monroe Correctional Complex (MCC) 

Project Title: CLOSE SEWER LAGOON AT MONROE COMPLEX  

Bill Reference(s): Laws of 2007, Chapter 520, Section 2079 

         Laws of 2009, Chapter 497, Section 2065 

Contact: Kent Nugen, Chief of Capital Programs, (360) 725-8353, kdnugen@doc1.wa.gov 
 

 

Project Description:  This project at the Monroe Correctional Complex (MCC) will construct a 

gravity-flow raw sewage line from MCC to city of Monroe sewage facilities and close the MCC 

sewage treatment lagoon. This is an improved solution over the best alternative identified during 

pre-design. 

 

Phase I work involves design only.  

 

Phase II work involves construction of screening and testing facilities where the MCC lines enter 

city lines to prevent damage to city facilities and new gravity sewer lines connecting the facility 

to the City sewer system. We will refurbish the existing outfall to the Skykomish River.  

 

Phase III will be the demolition of the MCC Sewage Treatment Lagoon; removing the biosolids, 

testing, backfilling the lagoon, and grading and finishing the former lagoon area.  

 

Square feet: N/A 
 

Scope Changes: None 
  

Project Total Cost: 

Phase Biennium Appropriation Amount 

Pre-Design 07-09 I24  $        128,611 

Design Ph I 09-11 I24R $          83,789 

Design Ph I 09-11 J02 $        985,904 

Design Ph II 11-13   $     1,093,055 

Design Ph III 13-15   $          30,000                              

Construction Ph II  11-13    $     4,886,006 

Construction Ph III 13-15          $        600,000 

Other Ph I 09-11 I24R        $          16,600  

Other Ph I 09-11 J02 $        176,096 

Other Ph II 11-13  $        933,939 

Other Ph III 13-15  $          20,000 

 Total     $     8,954,000 

MACC: $6,189,024 (Escalated) 
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Schedule: 

  Budget Schedule  Actual/Forecast  Variance (Weeks) 

Pre-Design Complete 6/1/08 6/1/08 0  

Start Design Ph I 9/1/09 9/1/09 0 

Bid Date Ph II 6/30/11 6/30/11 0 

Notice to Proceed 8/1/11 8/1/11 0 

50 Percent Complete 6/15/13 6/15/13 0 

Substantial Completion 12/1/14 12/1/14 0 

Final Acceptance 3/1/15 3/1/15 0 

 

Project Status and Discussion of Critical Path for Construction: Contract Documents for 

Phase I construction work will be ready to advertise before June 2011. 
 

Contract Award History: 

A/E Agreement Amount 

Construction                   

Contract 

(Excluding                        

Sales Tax) 

Pre-design   $        128,611   Bid Award Amount  $                     0   

Design   $     1,069,692              Change Orders  $                     0    

Construction Services  $                      0    Pending Changes  $                     0   

 Total  $     1,198,303  Total  $                     0    

Current Design  

Contingency  $          15,000 

Current Construction 

Contingency $                     0    

 

Potential for Project Cost Overruns/Claims: Low potential for cost overruns at this time. 
  

Discussion of Project Quality: We expect a high quality project. 

 

Project Photographs:  See schematic overlay on next page. 
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Schematic Overlay on Aerial Photo Showing  

Alignment of Proposed Conveyance Lines 

 


